Virginia Wireless E-911 Service Board

Monthly Status Report

CMRS Provider Name: ALLTEL
For period: 10/31/01
Prepared by: Linda Kenyon (330) 650-7878
Request Proj./Actual Phase | Request Proj./Actual | Phase Il Deployment
PSAP Date Phase | Phase | * Solution Date Phase Il Phase Il * Solution Status

Albemarle 4/10/1997 2/7/2001 CAS 6/26/2001

Amelia County has not requested Phase |

Ambherst County has not requested Phase |

Appomattox County has not requested Phase |
Hold on LEC's end, may be delayed to

City of Bedford 6/23/2000 December 2001.

Bland County has not requested Phase |

City of Bristol County has not requested Phase |

Brunswick County has not requested Phase |

Buchanan County has not requested Phase |

Buckingham County has not requested Phase |

Campbell County has not requested Phase |

Carroll/Grayson 11/7/1999 8/6/2001 CAS

Charles City 10/22/2001 Received request 10/22/01

City of Charlottesville County has not requested Phase |

City of Chesapeake 6/22/1999 11/2/2000 CAS 4/3/2001

Chesterfield 4/28/1999 6/1/2001 CAS 2/22/2001

Colonial Heights County has not requested Phase |
10/22/01 facility problems. AT&T cannot

10/21/99 & implement until 1st gtr 2002. Looking at

Culpeper 7/19/01 alternate carrier.

City of Danville 2/9/2000 3/1/2001 CAS

Dinwiddie 10/19/2001 Received request 10/19/01
County changing out PSAP equipment will

Emporia 9/21/2001 not be ready until July 2002.

Fluvana County has not requested Phase |

City of Franklin 9/6/2001 In process; maps on order

Gloucester 10/10/2001 Received request 10/10/01

Goochland County has not requested Phase |

Greene County has not requested Phase |

Greensville County has not requested Phase |

Halifax County has not requested Phase |

City of Hampton 6/10/1999 11/20/2000 CAS 4/2/2001

Hanover 11/9/2000 10/3/2001 CAS

Henrico 5/10/1999 2/7/2001 CAS 10/23/2001

Henry 6/7/2000 8/20/2001 CAS 9/24/2001




City of Hopewell

County has not requested Phase |

11/30/00 & 10/22/01 received paperwork have begun
Isle of Wight 10/3/01 implementation process.
10/17/01 address information corrected
James City 11/21/2000 4/10/2001 and sent to Intrado.
Lee County has not requested Phase |
Lunenburg County has not requested Phase |
City of Lynchberg 12/3/1998| 12/12/2000 CAS
Madison County has not requested Phase |
City of Martinsville County has not requested Phase |
Mecklenburg County has not requested Phase |
Nelson County has not requested Phase |
New Kent 9/25/2001 In process
City of Newport News 6/25/1997 11/21/2000 CAS 4/11/2001
City of Norfolk 6/28/1999 2/2/2001 CAS 4/4/2001
Norton County has not requested Phase |
Nottoway County has not requested Phase |
City of Petersburg 10/17/2001 Received requst 10/17/01
10/29/01 following up on status of maps
Pittsylvania 6/9/00 & 7/9/01 for county.
Poguoson County has not requested Phase |
City of Portsmouth 6/16/1999 11/22/00 CAS 4/11/2001
Powhatan 5/17/1999 8/31/2001 CAS
Prince George County has not requested Phase |
City of Richmond 5/10/1999 2/7/2001 CAS 9/11/2001
Russell County has not requested Phase |
Scott County has not requested Phase |
Smyth County has not requested Phase |
Southampton County has not requested Phase |
City of Suffolk 6/21/1999 12/7/2000 CAS 4/2/2001
Surry County has not requested Phase |
Sussex County has not requested Phase |
Tazewell County has not requested Phase |
City of Virginia Beach 6/14/1999 1/15/2001 CAS 3/30/2001
9/10/01 left message for Mary Fraysier to
call with status of paperwork. 7/9
contacted Mary Fraysier and she asked
that | refaxed forms. Forms have not
Washington County 5/28/1997 been returned by the county.
10/29/01 following up with ALLTEL
translation for status. 9/12 CRS sent to
City of Williamsburg 12/1/2000 ALLTEL for testing
Wise County has not requested Phase |
Wythe County has not requested Phase |
York 6/14/1999 8/8/2000 CAS 3/19/2001




